Twenty-third meeting of the Executive Committee of the Warsaw International Mechanism for Loss and Damage associated with Climate Change Impacts, Bonn, Germany

30 September – 2 October 2025

Background paper by the Co-Chairs for items 6-11[1]

I. Context

1. ExCom 17 (September 2022) adopted its second five-year rolling workplan (2023–2027) that contains 16 activities across five strategic workstreams (slow onset events, non-economic losses, comprehensive risk management, human mobility, and action and support) and 20 cross-cutting activities.

2. In developing the workplan, the ExCom took into account the Plans of Action of its five thematic expert groups to avoid duplicative activities and to facilitate over all synergies across the workstreams.

3. The workplan also contains a placeholder for follow-up activities to be included in response to guidance by the governing body or bodies. This placeholder enables the ExCom to respond to the evolving needs and concerns of developing countries vulnerable to the impacts of climate change and keep its activities compatible and current amid the progress in overall support architecture for loss and damage.

4. The table below provides an overview of the current status of the activities contained in the workplan and the linkages across activities (within ExCom's workplan and across plans of action of thematic expert groups).

II. Next steps

5. Noting the above, the ExCom may wish to consider the implementation status of activities of the workplan, and agree on the next steps accordingly, where appropriate, including by:

(i) Identifying which activities warrant a decision at ExCom 23 to achieve desired impacts in a timely manner;

(ii) Prioritizing the consideration of those activities;

(iii) Observing linkages across activities and agenda items;

(iv) Any needed adjustments to respond to emerging needs and evolving contexts;

(v) Providing guidance to its thematic expert groups as needed and where appropriate.

[1] The background paper covers all activities of the second five-year rolling workplan.

Implementation monitor of the second five-year rolling workplan of the Executive Committee of the WIM

Table 1: Implementation monitor for cross-cutting activities

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
1.	Organize a series of events and develop knowledge products to commemorate the 10th anniversary of the establishment of the WIM and its Executive Committee	• Invite other constituted bodies and expert groups to make contributions (for example, inputs to knowledge products and participation in events) as appropriate • Launch an art competition, inviting relevant stakeholders for submissions of, for example, photographs, paintings and drawings depicting the impacts of climate change and solutions for averting, minimizing and addressing loss and damage	2023	Activity completed
2.	Foster public education and awareness-raising efforts at the regional, national and local level with a view to enhancing knowledge and understanding of and building capacity in relation to loss and damage	• Appoint a group of champions at the first regular meeting of the Executive Committee each year and organize, with the thematic expert groups and in consultation with the full membership of the Committee as appropriate, annual outreach events targeting loss and damage contact points and other focal points under the UNFCCC, with a view to strengthening their capacity on loss and damage, as appropriate • Participate in relevant regional and international events, dialogues and forums, as appropriate, including those organized by other constituted bodies • Maintain a calendar of relevant events and prioritize events with a view to participating in them, as appropriate	2023 onward	A side event organized at SB 60 A side event was co-organized by the ExCom and the COP 29 Presidency at COP 29 on 14 November 2024. The Advisory Board of the Santiago network and the Board of the Fund for responding to Loss and Damage were invited to share information on their progress and discuss cooperation and collaboration among the three entities of loss and damage landscape. The co-chairs participated in the 2024 WIM review mandated event organized at COP 29 on 12 November 2024 and presented the progress made by ExCom since the last review of the WIM. A session on integrating human mobility into NAPs, held at the 2024 NAP Expo. A side event, organized at SB 62, served as a stakeholder consultation on draft voluntary guidelines for loss and damage information to inform the preparation of the Biennial Transparency Report prepared by the WIM ExCom.

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
				A session on human mobility in adaptation and loss and damage, held at NAP Expo 2025.
3.	Explore modalities for communication with and among relevant stakeholders in relation to averting, minimizing and addressing loss and damage	• Update the Executive Committee communication strategy, as appropriate, to take into account the second five-year rolling workplan and the plans of action of the thematic expert groups • Facilitate the preparation of a newsletter to update on the activities and outputs of the thematic expert groups • Collaborate with entities that work on spatial data to create story maps at the community, sector and country level focusing on the impacts of loss and damage and efforts to avert, minimize and address loss and damage • Enhance an online presence (e.g. website) to provide information on the knowledge products and other activities of the thematic expert groups	2023 onward	ExCom 19 adopted an updated communication strategy of the ExCom and a template of the newsletter. 1st newsletter issued on 1 Dec 2023, the 2nd one on 4 June 2024, the 3rd one on 12 November 2024, and the 4th one on 12 June 2025. WIM and ExCom webpages enhanced and maintained. Teasers produced for COP 28 to enhance the visibility of the 2024–25 knowledge products.
4.	Produce, encourage or endorse the production of knowledge products, such as policy briefs and case studies, and the sharing of best practices across workstreams to increase visibility of issues pertaining to loss and damage	• Prioritize topics for knowledge products • Identify the target audiences of knowledge products, including policymakers, and encourage the use of tools such as infographics to make them more accessible • Encourage and foster partnerships between the Executive Committee and the scientific community and other relevant partners	2023 onward	ExCom 18 identified nine priority knowledge products contained in the PoAs of SOEs, NELs, TEG-CRM, TFD and ASEG to be produced as type A products, of which three were published in late 2024, two were published in early 2025, and four are expected to be finalized by the end of 2025.
5.	Enhance synergies among the thematic expert groups and facilitate their engagement, including, with a view to fostering the sharing of information and partnerships with relevant communities of practice relevant to averting,	• Hold cross-thematic expert group meetings annually in conjunction with the regular meetings of the Executive Committee • Invite thematic expert group members to contribute to the meetings of the Executive Committee, including under the standing agenda item on the science–policy nexus	2023 onward	Joint meetings held between NELs EG and TFD in 2023, and Q1 and Q3 of 2024. 2nd meeting of all expert groups took place on 9-10 September 2024. 3rd meeting of all expert groups to took place on 29 September 2025. A calendar of meetings of the ExCom, thematic expert groups and the groups of champions is maintained on the ExCom

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
	minimizing and addressing loss and damage			Collaboration space to facilitate effective planning and collaboration. Linked with Activities 24 and 30.
6.	Enhance engagement and partnerships with relevant constituted bodies	• Prepare and submit written inputs on loss and damage to support initiatives undertaken by other constituted bodies at the regional and international level, as appropriate • Appoint members to liaise with and attend meetings of the constituted bodies • Invite representatives of the constituted bodies to attend meetings of the Executive Committee	2023 onward	Taken into consideration in the context of activities that involve constituted bodies – Activities 2, 7, 11, 16, 21, 25, 34, 36. Members are designated as FPs to liaise with other CBs, entities, and processes. AC, CTCN, LCIPP FWG, PCCB, SCF, TEC, SCF are engaged as members of ExCom's thematic expert groups. Constituted bodies are invited to attend regular meetings of ExCom. A session on integrating human mobility into NAPs, held at the 2024 NAP Expo. ExCom 22 held a joint session with SNAB to jointly discuss ways in which the two bodies' work can contribute to enhancing knowledge, action and support for loss and damage, in a coordinated and synergistic manner, and avoiding the duplication of efforts. Two informal meetings of the co-chairs of the ExCom, the SNAB and the FRLD board held on 25 June 2025 and on 11 September 2025 to jointly explore ways forward on the issue of collaboration to promote coordination and complementarity among the bodies, given the respective roles and responsibilities in supporting loss and damage. A session on human mobility in adaptation and loss and damage, held at NAP Expo 2025. ExCom 22 decided to invite, at ExCom 23, the Executive Director of the FRLD

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
				Secretariat to inform ExCom's consideration under the agenda item on collaboration with the entities that form the funding arrangements, including the Fund for responding to Loss and Damage.
7.	Strengthen collaboration with the CGE	• Share information through the liaison members • Continue the engagement with the CGE, including with regard to the training materials developed by the CGE and outreach events	2023 onward	In 2023 ExCom reviewed CGE Training Material on Reporting Information Related to Climate Change Impacts and Adaptation and provided briefings at three of the CGE's regional hands-on training workshops on the ETF handbook. ExCom liaison members met with CGE representative on 13 June 2024 per ExCom 20 decision. CGE participated in the 2nd meeting of all expert groups to present their relevant work on reporting, survey responses, and lessons learned on preparing guidelines for reporting. Linked with activity 17.
8.	Facilitate joint work by expert groups on slow onset events and on action and support, TEG-CRM and partner organizations of the NWP to promote the implementation of risk management approaches for slow onset and extreme events	• Explore the use of opportunities available under the NWP, such as the focal point forums, to identify common action areas to address knowledge gaps in relation to comprehensive climate risk management in developing countries and showcase associated good practices • Invite partner organizations under the NWP to engage in thematic expert group activities, as appropriate, considering the possible contribution of partner organizations to thematic meetings, outreach events, calls for submissions, and ways to enhance the user-friendliness and reach of knowledge products	2023–2024	NWP partner organizations are included in the ExCom's distribution list for communication for inviting inputs, expression of interests for contribution for developing knowledge products (e.g. Compendium vol.2, paper on the NELs). Over 25 expert members of the ExCom's expert groups overlap with partner organizations of the NWP.
9.	Improve the Executive Committee's access to the expertise of relevant scientific and technical panels and bodies	Hold expert briefings, including by members of the thematic expert groups and IPCC authors as appropriate, to strengthen the science-policy interface	At the regular meetings of the Executive Committee	ExCom invites expert speakers to its regular meetings under a standing item on how the latest climate science can inform policymaking. The focus was on Indigenous Knowledge at ExCom 20, the gender dimension at ExCom 21, and on the health dimension at ExCom 22. ExCom 23 will

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
				focus on biodiversity and value of ecosystem services. Thematic briefings are held in the margins of its regular meetings. Linked with Activity 10 and 11.
10.	Engage with the scientific community, including indigenous, traditional and local knowledge holders on information and data relating to averting, minimizing and addressing loss and damage	• Inform the scientific community about knowledge and capacity gaps in relation to averting, minimizing and addressing loss and damage • Facilitate research on, and share good practices for, averting, minimizing and addressing loss and damage, including through long-term risk assessments and risk communications	2023 onward	ExCom 20 invited three Indigenous knowledge holders for interaction. LCIPP FWG is engaged as a member of the NELs expert group. Linked with Activity 9 and 11.
11.	Engage those that are at the forefront of climate change, such as women, youth, indigenous peoples, local communities and persons with disabilities	• Include in annual reports of the Executive Committee information on progress towards integrating a gender perspective into its work • Foster the collection, sharing, management and use of gender-disaggregated data • Encourage the thematic expert groups to mainstream gender and other human rights perspectives in their plans of action • Mainstream considerations relating to gender, youth, indigenous peoples, local communities and persons with disabilities in the work of the Executive Committee, in accordance with the gender action plan, the Action for Climate Empowerment work programme and the workplan of the Facilitative Working Group of the Local Communities and Indigenous Peoples Platform	2023 onward	ExCom engages UN Women, UNESCO, LCIPP FWG, YOUNGOs as members of its thematic expert groups as a way of channelling perspectives from those that are at the forefront of climate change. ExCom has two members designated each as liaison/FPs on matters relating to gender and indigenous peoples (LCIPP FWG). In response to the invitation in decision 15/CP.28, ExCom submitted an input to inform the review of the implementation of the enhanced Lima work programme on gender and its gender action plan. The knowledge products published by the ExCom (e.g. the paper on NELs, the technical guide on sea level rise, the Compendium volume 2 and the technical guide on integrating human mobility and climate change linkages into relevant national climate change planning processes) referenced gender as a cross-cutting topic. Linked with Activity 9 and 10.

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
12.	Strengthen synergies with instruments, processes and mechanisms of the 2030 Agenda for Sustainable Development and the Sendai Framework for Disaster Risk Reduction 2015–2030	• Appoint liaison members to lead this activity • Invite stakeholders relevant to, and organizations acting as custodians of, the Sustainable Development Goals and the Sendai Framework for Disaster Risk Reduction 2015–2030 to attend meetings of the Executive Committee, as appropriate • Invite or engage the stakeholders relevant to, and custodians of, the Sustainable Development Goals and the Sendai Framework for Disaster Risk Reduction 2015–2030 in outreach events organized by the Executive Committee	2023 onward	ExCom 18 appointed two liaison members. UN custodian agencies are invited to all regular meetings of ExCom, many of which are also members of the ExCom's thematic expert groups. ExCom 22 decided to invite UNDRR to present the relevant outcomes of the Global Platform on Disaster Risk Reduction 2025 at ExCom 23.
13.	Develop technical guides in collaboration with the thematic expert groups, including sections on risk assessments, including long-term risk assessments, of climate change impacts; approaches to averting, minimizing and addressing loss and damage associated with the risk assessments; resources available for supporting such approaches; and monitoring systems for assessing the effectiveness of these approaches	• Prioritize and endorse topics for technical guides in order to guide the work of the thematic expert groups • Identify the target audience for the technical guides • Provide strategic guidance to the thematic expert groups • Provide space to collaborate on technical guides at the annual cross-thematic expert group meetings	2023 onward	The ExCom published a technical guide on integrating human mobility and climate change linkages into relevant national climate change planning processes and a technical guide on sea level rise, with sections on risk assessments, including long-term risk assessments, of climate change impacts; approaches to averting, minimizing and addressing loss and damage associated with the risk assessments. ExCom 22 discussed lessons learned on the development of knowledge products and technical guides.
14.	Promote and disseminate technical guides and other knowledge products, including those by expert groups, to target audiences	• Create an online presence (e.g. website) to provide information on the knowledge products and other activities of the thematic expert groups • Use newsletters to capture information on the activities and outputs of the thematic expert groups	2023 onward	Thematic expert groups webpages are maintained. Teasers produced for COP 28 for 2024-25 knowledge products. Products and of ExCom and its groups are advertised in the WIM ExCom Update and are published on the ExCom's website under a new knowledge product webpage. A webinar was organized on 13 June 2025 in two sessions to showcase the key findings of the technical guide on sea level rise and featured insights from country

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
				speakers on current practices and lessons learned from the implementation of innovative coastal protection initiatives.
15.	Facilitate capacity-building and training in relation to the application of technical guides and other knowledge products	• Present technical guides and knowledge products via virtual meetings • Encourage the thematic expert groups to provide capacity-building in relation to the application of technical guides • Organize events and webinars on the technical guides, including case studies detailing countries' experience of using them	2024 onward	PoA developed in 2024 includes activities to contribute to this work. Five type-A knowledge products were published in 2024 and 2025 in a user-friendly format. Four others are envisaged to be published in a similar format by the end of 2025.
16.	Compile information, identify gaps, and prepare guidance, tools and methodologies, as appropriate, for assessing needs related to averting, minimizing and addressing loss and damage at various levels	• Encourage the thematic expert groups, relevant constituted bodies, the operating entities of the Financial Mechanism and other partners, as appropriate, to identify, compile and prepare guidance, tools and methodologies • Explore opportunities for integrating such guidance, tools and methodologies into existing processes, such as the process to formulate and implement NAPs, the preparation of adaptation communications, and disaster risk reduction and other planning processes	2023 onward	Compendium vol.2 finalized under TEG-CRM PoA and published in February 2025. 2nd meeting of all expert groups (9-10 Sep 2024) discussed needs and processes for collection, management of data and information concerning L&D in the context of the development of the BTR voluntary guidelines. Link with activity 17
17.	Develop tools for integrating information on averting, minimizing and addressing loss and damage, and/or mainstream them in national planning and policymaking processes	Encourage countries to integrate approaches to averting, minimizing and addressing loss and damage into their national planning processes	2024 onward	Link with Activity 16, and new mandate on the preparation of voluntary guidelines for enhancing the collection and management of data and information to inform the preparation of BTRs (Decision 1/CMA.5 para 133). ExCom 21 adopted an outline of the voluntary guidelines and a process for the development which includes a consultation and expert reviews. A working group formed at ExCom 21 has been advancing work intersessionally on the voluntary guidelines. ExCom 23 to consider the status of development of the voluntary guidelines, ways forward, and timeframe for finalization. A side event, organized at SB 62, served as a stakeholder consultation on draft

	Description of the activities and outcomes to be delivered in the next five years (2023–2027)	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Status of activity as at 19 September 2025*
				voluntary guidelines for loss and damage information to inform the preparation of the Biennial Transparency Report prepared by the WIM ExCom.
18.	Encourage relevant organizations, bodies, networks and experts to submit information on their progress in providing technical assistance to developing countries relevant to the Santiago network for inclusion in the annual report of the Executive Committee	• Broadly publicize the cut-off date for submitting information, using the UNFCCC submission portal, for inclusion in the upcoming annual report of the Executive Committee • Review the information submitted and provide guidance to the secretariat in preparing the upcoming annual report, as appropriate	Annually	Information will be included by the Santiago network from 2024 onwards as part of the joint annal report of ExCom and Santiago network.
19.	Prepare recommendations for inclusion in the annual report of the Executive Committee, derived from the work of the Executive Committee and that of the thematic expert groups	Consider, at the last meeting of each year, potential areas of recommendations on the basis of progress made and inputs from the thematic expert groups, and include them in the annual reports	Annually	ExCom 23 will consider recommendations to be included in the addendum 1 of the 2025 joint annual report of the ExCom and the Santiago network.
20.	Evaluate progress in implementing the second five-year rolling workplan of the Executive Committee and the plans of action of the thematic expert groups	• Conduct a survey to assess the uptake of products developed by the Executive Committee and the thematic expert groups and to what extent they respond to the needs of developing countries • Conduct a stocktake of activities implemented under the second five-year rolling workplan and the plans of action	2024–2025	ExCom 21 formed a champions group to advance the work intersessionally. Work to prepare a draft survey advanced at ExCom 22, and the survey launched on 19 September 2025.

Table 2: Implementation monitor for strategic workstream (a) on enhancing facilitate on and cooperation in relation to slow onset events

Activity number	*Description of the activities and outcomes to be delivered (2023–2027), as contained in the workplan*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
21.	Facilitate continued collaboration with the Technology Executive Committee to highlight nationally relevant technologies for averting, minimizing and addressing slow onset events in coastal zones	Extend an official invitation to strengthen collaboration	2023–2024	Initial exchange with the TEC held at ExCom 19 to inform each other's work regarding early warning systems, and to inform each other's relevant knowledge products as appropriate. ExCom participated in TEC 28 in April 2024.
22.	Increase awareness of and share information on slow onset events	• Update, and share information on, the database of organizations working on slow onset events • Organize outreach events on slow onset events with a view to sharing information on, for example, integrating slow onset event considerations in national planning and policy responses • Organize technical meetings and awareness raising sessions, in cooperation with the TEG-CRM and the expert group on slow onset events, on recovery and rehabilitation and permanent loss as a result of slow onset events	2023 onward	Linked with Activity 4 of the second PoA of the SOEs EG. Teaser on three technical guides on SOEs published in 2023 and the technical guide on sea level rise was published on 4 February 2025. A webinar was organized on 13 June 2025 in two sessions to showcase the key findings of the technical guide on sea level rise and featured insights from country speakers on current practices and lessons learned from the implementation of innovative coastal protection initiatives.

Table 3: Implementation monitor for strategic workstream (b) on enhancing facilitation and cooperation in relation to non-economic losses

Activity number	*Description of the activities and outcomes to be delivered (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
23.	Cooperate with the expert group on human mobility to develop and periodically update the database on tools for assessing non-economic losses	Assist the expert group on non-economic losses in establishing and maintaining the database on tools for assessing non-economic losses, as appropriate	2024 onward	Database of information on tools to assess NELs being considered under the next NELs PoA.
24.	Facilitate collaboration between the expert group on non-economic losses and the TFD on developing a technical guide on non-economic losses in the context of human mobility	Provide specific direction for the technical guides and schedule joint meetings	2023 onward	A technical guide on NELs in the context of human mobility under development jointly by NELs expert group and TFD and envisaged to be published in advance of COP 30. Teaser published for COP 28. Touch-base call held between NELs and TFD co-leads and champions on 13 Feb 2024 and on 8 July 2024. Collaboration to develop this technical guide is included in the PoAs of both NELs EG and TFD. Linked with Activities 5 and 30. Joint technical guide carried over to the next NELs and TFD PoA.
25.	Expand knowledge of the role of traditional knowledge in averting, minimizing and addressing non-economic losses	Invite the Facilitative Working Group of the Local Communities and Indigenous Peoples Platform to explore ways of taking into account traditional knowledge in developing technical products and identifying good practices with regard to facilitating the participation of indigenous peoples in identifying non-economic losses	2023 onward	ExCom 20 invited FWG speakers to inform ExCom's work. Link with Activity 9.
26.	Facilitate the development of new partnerships with stakeholders engaged in work on non-economic losses	Invite relevant stakeholders to present their work to the Executive Committee on the basis of the mapping of potential partners, to be conducted by the expert group on non-economic losses	2023 onward	A list of organizations that expressed interest in working with the NELs expert group is available on the NELs webpage since 25 Oct 2023 and updated on a rolling basis. An online form, clustered according to the NELs PoA activities, is available for stakeholders to express interest.

Activity number	*Description of the activities and outcomes to be delivered (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
				Two calls for submissions were administered: in April 2023 which produced an inventory on the information sources related to averting, minimising and addressing NELs, and in Feb 2024, which produced an inventory of approaches concerning NELs.

Table 4: Implementation monitor for strategic workstream (c) on enhancing facilitation and cooperation in relation to comprehensive risk management

Activity number	*Description of the activities and outcomes to be delivered (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
27.	Engage relevant experts to collect and disseminate information on methodologies for integrating long-term risk assessments, including those associated with the quantification of risks, into comprehensive climate risk management approaches, including national and subnational assessment and planning processes	• Cooperate with the TEG-CRM • Increase visibility and use of the UNDRR technical guidance on comprehensive risk assessment and planning, by including a link on the loss and damage parts of the UNFCCC website • Engage practitioners and decision-makers in undertaking comprehensive risk assessments and planning in the context of climate change	2023 onward	Linked with the Activity 13, 16. All knowledge products catalyzed by the TEG-CRM PoA are available on the CRM workstream webpage.
28.	Maintain and promote the Fiji Clearing House for Risk Transfer	Cooperate with relevant partners to identify ways to improve the Fiji Clearing House for Risk Transfer for stakeholders	2023 onward	Mandated at COP 21 and launched at COP 23 to serve as a repository for information on insurance and risk transfer. Its interactive function, Risk Talk, which was developed and maintained by a partner organization in implementing this mandate, ceased its service in 2022. The information accumulated is being transferred to be made available.
29.	Update and promote the WIM compendium on comprehensive risk management approaches[2]	• Collaborate with the TEG-CRM to periodically update the compendium to include new and emerging information on good practices and use of tools, including technical guides, in relation to comprehensive risk management approaches • Obtain feedback on the compendium from other thematic expert groups	2024	Teaser published for COP 28. A call for case studies issued in 2024 to inform the content of the compendium. Inputs received are available on the CRM page. Compendium vol.2 finalized under TEG-CRM PoA and published in February 2025.

[2] https://unfccc.int/sites/default/files/resource/FINAL_AA3_Compendium_September_2019%28revised%29.pdf

Table 5: Implementation monitor for strategic workstream (d) on enhancing facilitation and cooperation in relation to human mobility

Activity number	*Description of the activities and outcomes to be delivered in the next five years (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
30.	Facilitate and support collaboration between the expert group on non-economic losses and the TFD on developing a technical guide on non-economic losses in the context of human mobility	Provide specific direction for the development of the technical guide and schedule joint meetings	2023	Linked with Activities 5 and 24. Collaboration to develop this technical guide is included in the PoAs of the NELs expert group and the TFD. A draft technical guide under development by the TFD and the NELs expert group and is envisaged to be published to be published in advance of COP 30. Joint technical guide carried over to the next NELs and TFD PoA.
31.	Increase visibility and use of the recommendations on integrated approaches[3]	• Promote the recommendations on the UNFCCC website and among relevant partners and stakeholders • Collaborate with the TFD on its communication and outreach	2023 onward	Human mobility webpage updated. The TFD PoA implements this activity directly.

[3] Decision 10/CP.24, annex.

Table 6: Implementation monitor for strategic workstream (e) on enhancing facilitation and cooperation in relation to action and support

Activity number	*Description of the activities and outcomes to be delivered (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
32.	Strengthen collaboration with the GCF, including with a view to clarifying how developing country Parties may access funding for developing funding proposals related to the strategic workstreams of the five-year rolling workplan, and include information thereon in the annual reports of the Executive Committee	Extend an invitation to the GCF to strengthen collaboration	2023 onward	GCF is invited to the regular ExCom meetings. ExCom participates annual meetings between the GCF and the constituted bodies, held during the COPs. A report on case studies of projects funded by the GCF in relation to the strategic workstreams finalized under the ASEG PoA and published in November 2024.
33.	Initiate collaboration with the GEF	Extend an invitation to collaborate with the GEF	2023	GEF presented at ExCom 17 and ExCom 18.
34.	Strengthen collaboration with the SCF	Consider the input prepared by the expert group on action and support and submit it to the SCF for consideration in preparing its draft guidance for the operating entities of the Financial Mechanism	Annually	ASEG prepares ExCom's input for draft guidance for submitting to SCF. At ExCom 22, the Standing Committee on Finance informed the discussion on potential areas of collaboration, including ExCom's preparation of this year's input for draft guidance to the GCF, GEF and FRLD. ASEG champions prepared ExCom's input to the SCF regarding draft guidance to the operating entities of the Financial Mechanism under the Convention and the PA, which was submitted on 10 September 2025.
35.	Cooperate with the SBI on organizing the Glasgow Dialogue	• Invite the SBI Chair to share the information with the Executive Committee on its progress in preparing for the Glasgow Dialogue • Establish a group of champions to provide input for consideration by the Executive Committee	Until SB60	ExCom 20 established a group of champions. ExCom submitted input to the SBI Chair on the structure of the session and guiding questions for the 3rd Glasgow Dialogue. ExCom informed the scene-setting discussion and facilitated a breakout group session.

Activity number	*Description of the activities and outcomes to be delivered (2023–2027)*	*Possible approaches for delivering associated deliverables, including a brief description of the related activities, as contained in the workplan*	*Indicative time frame for implementation/ inception of work*	*Current status of activity as at 19 September 2025*
36.	Explore possible areas of collaboration with the PCCB	• Encourage the liaison member to participate in the informal coordination group of the PCCB • Extend an official invitation to the Co-Chairs of the PCCB to explore how to advance joint work on capacity-building in relation to loss and damage		Two members are designated as FPs to PCCB, and represent ExCom at PCCB's Informal Coordination Group ExCom 19 endorsed ExCom's input to the booklet under development by PCCB on adaptation and resilience building, which was promoted at COP28. ExCom's designated FPs to PCCB presented written inputs to the ICG 9 meeting held during SB 62 and ExCom submitted further input in August 2025 to inform the PCCB's on the effectiveness of cross-body collaboration regarding capacity-building support, to inform the PCCB's new workplan.

Note: The rolling workplan also contains a placeholder for the ExCom to include follow-up activities.