



Detailed workplan of the Consultative Group of Experts (CGE) for 2017

Activities	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Compilation of information on constraints, problems, lessons learned and best practices reported in:											
1.1	<i>Past CGE and Global Support Programme (GSP) surveys, complemented with additional CGE questions</i>											
1.2	<i>NCS</i>											
1.3	<i>BURs</i>											
1.4	<i>Reports and other publications by the CGE and the GSP as well as other relevant institutions and agencies such as WRI, UNEP, UNDP, etc.</i>											
2	Synthesis of the compiled information											
3	Provide information and technical advice based on, where possible, lessons learned and best practices											
4	Update the CGE BUR training materials											
5	Development, update, operation and maintenance of e-learning course											
6	Conduct regional hands-on training workshop on national GHG inventories											
6.1	<i>Africa</i>											
6.2	<i>Asia and the Pacific</i>											
6.3	<i>Latin America and the Caribbean</i>											
7	Conduct regional hands-on training workshop on reporting mitigation actions											
7.1	<i>Africa</i>											
7.2	<i>Asia and the Pacific</i>											
7.3	<i>Latin America and the Caribbean</i>											
8	Conduct webinars addressing targeted themes											
8.1	<i>V&amp;A Assessments</i>											
8.2	<i>Mitigation</i>											
8.3	<i>GHG inventory</i>											
8.4	<i>Support</i>											



Detailed workplan of the Consultative Group of Experts (CGE) for 2017

	<i>Activities</i>	<i>Jan</i>	<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>	<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>
9	Compilation of information on existing activities and programmes to facilitate and support the preparation of NCs and BURs in collaboration with the the Global Support Programme (GSP)	x	x	x	x	x	x						
10	Compilation of information on steps to integrate climate change considerations into relevant social, economic and environmental policies and actions in collaboration with the GSP	x	x	x	x	x	x	x					
11	Deploy and maintain online web-based user-interface to disseminate the information, including information and guidance on the preparation of NCs and BURs, network of experts and practitioners involved in the process of and preparation of NCs and BURs,	x	x	x	x	x	x	x	x	x	x	x	x
12	Development of the team of technical experts training programme												

## Detailed workplan of the Consultative Group of Experts (CGE) for 2017

	Activities	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
12.1	<i>Deployment of the training programme for the TTE</i>	x	x	x	x	x	x	x	x	x	x	x	x
12.2	<i>Certification workshop/examination for the technical experts</i>			x	x	x				x	x	x	
12.3	Conduct a needs analysis to understand and garner feedback on the expectations of experts and the impacts of the TTE training programme with respect to building their capacity							x	x				
13	Consideration of periodic technical report on the selection of the team of technical experts, as appropriate		x							x			
14	Participate in the technical assessment of submissions from Parties on proposed forest reference emission levels and/or forest reference levels			x									
15	Identify possibilities for and develop collaboration and cooperation with other expert groups and constituted bodies under the Convention			x	x	x	x	x	x	x	x	x	x
16	Identify possibilities for and develop collaboration and cooperation with key global initiatives, and international non-governmental organizations, the research community and academia involved in climate change activities				x	x	x	x	x	x	x	x	
17	Develop communication products targeting experts and global networks in non-Annex I Parties to disseminate 'quick-win' ideas and information on NCs and BURs, targeting national experts			x	x	x	x	x	x	x	x	x	x
19	Update/maintain a web platform for CGE members to collaborate between sessions and meetings	x	x	x	x	x	x	x	x	x	x	x	x
21	Side events of the CGE					x						x	
22	Review and revise the five-year work programme, including development of a detailed annual work programme			x									
23	<i>Assess the human and financial resources needed to execute the workplan;</i>			x									
24	<i>Draw up performance monitoring indicators to measure the implementation progress</i>			x	x	x	x						



Detailed workplan of the Consultative Group of Experts (CGE) for 2017

	<i>Activities</i>	<i>Jan</i>	<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>	<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>
25	Promotion of the CGE long-term strategy and annual workplan to potential donors			X	X	X	X	X	X	X	X	X	X
26	Submit to the SBI for its consideration, a CGE annual progress report using performance monitoring indicators identified in the annual workplan										X	X	