

Implementation monitor for the second rolling plan of action of the technical expert group comprehensive risk management for October 2025–October 2027

<i>Desired impact</i>	<i>Deliverable(s)</i>	<i>Further description of the deliverables</i>	<i>Lead(s)</i>	<i>Contributor(s) or partner(s)</i>	<i>Indicative time frame</i>	<i>Notes</i>	<i>Status as at 26 April 2026</i>
Advanced knowledge and understanding of comprehensive risk management approaches to better inform national responses to loss and damage	‘How to’ series of knowledge products (e-products, with the option of producing printed copies) Type of deliverable: 1.1–1.2: A ^a 1.3: B ^b	1.1 Knowledge product that assists interested countries in integrating considerations of specific types of loss and damage in national or sectoral policies, programming and project development, with a focus on the applicability of methods, tools, approaches and actions to specific contexts and different national capacities	Munich Climate Insurance Initiative	International Institute for Sustainable Development and UNU-EHS	2026		Views and inputs collected during the ExCom's Climate Week-3 session to inform the preparation of this knowledge product. A representative from the lead expert organization introduced the How-to series at the session and facilitated discussions.
		1.2. Methodologies for assessing loss and damage in agrifood systems	FAO	David Stevens and UNDRR	2025–2027		Not reported.
		1.3. A brief on assessing non-economic losses	UNDRR	UNDP	2026	Related activity: activity 2 under NELs PoA	An initial consultation conducted at the Bonn Technical Forum in Oct 2024 and will be enhanced through further consultations at the Symposium on loss and damage in May 2026. The outline of the brief shared with the CRM champions for feedback on 21 April 2026.
	Discussion paper Type of deliverable: A	2. A paper that enhances understanding of the continuum of	Natural Resources	International Institute for Sustainable	2026–2027		Work initiated and the first draft is expected to be developed by 30 June 2026.

<i>Desired impact</i>	<i>Deliverable(s)</i>	<i>Further description of the deliverables</i>	<i>Lead(s)</i>	<i>Contributor(s) or partner(s)</i>	<i>Indicative time frame</i>	<i>Notes</i>	<i>Status as at 26 April 2026</i>
		efforts between adaptation to climate change and responses to loss and damage	Defense Council	Development and World Food Programme			
Enhanced accessibility of knowledge products and other informational resources for effective dissemination thereof	Targeted communication materials Type of deliverable: 3.1: A or B, to be determined 3.2: A 3.3: B	3.1 Outreach products for ‘how to’ series of knowledge products (see 1.1–1.3 above)	Leads of the respective ‘how to’ series of knowledge products under 1 above		2025–2027	A common approach should be applied for ‘bite sized’ communication materials to be produced by all thematic expert groups of the WIM Executive Committee	
		3.2 Policy brief or ‘navigator’ ^c on how early warning systems inform national responses to loss and damage	UNDRR and WMO		2027	The deliverable is to be based on work on early warning systems by UNDRR and WMO	Work is planned to be initiated following development of 2026 Global Status Report on early warning systems. The outline of the brief was shared with the CRM champions on 21 April 2026 for feedback.
		3.3 Communication material that enhances the understanding of child-centric early warning systems	UNDRR and WMO		2026		Draft concept and a narrative of the child-centric booklet already developed, an outline shared retrospectively with CRM champions on 21 April 2026 for feedback.
Enhanced uptake and application of technical guides and other knowledge products focusing on comprehensive risk management	Activities to build capacity and raise awareness, such as webinars and other types of online modalities, training courses, workshops and so	4.1 Outreach and awareness-raising activities to promote the ‘how to’ series of knowledge products (see 1.1–1.3 above)			2025–2027	These activities are linked to the dissemination and outreach activities in the second five-year rolling workplan of the WIM Executive Committee	

<i>Desired impact</i>	<i>Deliverable(s)</i>	<i>Further description of the deliverables</i>	<i>Lead(s)</i>	<i>Contributor(s) or partner(s)</i>	<i>Indicative time frame</i>	<i>Notes</i>	<i>Status as at 26 April 2026</i>
developed by the WIM Executive Committee	forth, in applying comprehensive risk management approaches Type of deliverable: 4.1: A 4.2: B						
		4.2 Updated thought leadership course on comprehensive risk management	UNDRR		2026		Concept note on Leadership Course 2.0 has been developed, the content is being prepared while the outline was shared with CRM champions on 21 April for feedback. A consultation is planned with the TEG-CRM members on 27 April 2026.
Placeholder for further deliverables pending the outcomes from the WIM review at COP 30 and CMA 7							

^a Type A deliverables are knowledge products that will be published with Executive Committee branding and a consistent editorial style and design.

^b Type B deliverables are knowledge products whose publication is catalysed by the respective plans of action. The information contained in such products is endorsed by the Executive Committee, while the ownership of the publication rests with the member(s) of the expert group who led the production.

^c The exact nature of ‘navigator’ is to be defined during the preparation of an outline.